

PREAMBLE—

1. The period of operation of the following Stage I Community Development Blocks will expire on the dates noted against each.—

'A' Stage I Blocks

Name of the Block	Date of inauguration	Date of reaching Stage II
Tumkur-cum-Gubbi Block (1) Gubbi (½ Unit)	2-10-1954	2-10-1959
(2) Tumkur (½ Unit)	2-10-1954	2-10-1959

'B' C. D. Blocks of Old Pattern

Name of the Block	Date of conversion as C. D. Blocks	Date of reaching Stage II
1 Srinivasapur	2-10-1956	2-10-1959
2 Koppa N. R. Pura-Sringeri	2-10-1956	2-10-1959
3 Kumbha	1-11-1956	31-10-1959

2. The Ministry of Community Development, Government of India have, in their letter dated 5—6th October 1959 cited 2nd above communicated their approval to extend the period of operation of the above noted four C. D./Stage I Blocks up to 31st March 1960 i.e., till the end of financial year 1959-60 so as to utilise the unspent funds available in the Block Budget subject to the following conditions:—

(i) The total schematic ceilings under the various heads of the blocks budget viz., 'Total Loan' and 'Other than loan' are not exceeded in any way.

(ii) The balance of development work in the Project will be carried out by the staff on the N.E.S. pattern, supplemented by the staff of the Welfare Departments to the extent considered necessary.

(iii) The entire programme should be completed by 31st March 1960. Till that period no funds of Stage II either under 'Loan' or 'Non-Loan' will be available.

ORDER No. P & D 94 DAD 59, DATED BANGALORE, THE 13TH OCTOBER 1959

(ASVIJA 21, SAKA ERA 1881)

Sanction is accorded to extend the period of operation of all the above 4 blocks up to 31st March 1960 i.e., till the end of financial year 1959-60; subject to the conditions imposed by the Ministry of Community Development as above.

2. The Divisional Commissioners/Deputy Commissioners concerned are requested to see that the tempo of progress in the above Blocks is stepped up and that the unspent balances are fully utilised before the expiry of the extended period of operation in each case, so that no incomplete works are carried over to the Stage II period. However, the position of unspent balances may again be reviewed during February 1960 and if considered absolutely necessary, fresh proposals for further extension of time may be made before the 15th February 1960.

3. The Heads of Development Departments concerned are requested to take necessary action to make due provision in their departmental budgets from the dates the several blocks enter the extended period of operation, for meeting the expenditure on account of such staff that is employed during Stage I/C.D. period and not provided for in the pattern of staff prescribed for a N.E.S./Stage II Block.

By Order and in the name of the Governor of Mysore,

S. H. AHMED,

Under Secretary to Government,
Planning and Development Department.